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Status (Cont.)

• New Ops Concept is being developed
– Development lead is NASA/Joella Delheimer
– First draft issued  June 11, 2002
– Revised draft nearly ready for release

• Forward Plan is being finalized
– NASA is working with other organizations to finalize a forward plan for the 

project
– ISL Working Group will produce the following products

• Functional Requirements Document
• High Level Architecture / Implementation Phasing Plan
• LAN Management Plan

– NASA is initiating a study to evaluate different ISL concepts
• Concepts will be evaluated against inputs from ISL Working Group
• Study will be coordinated with NASA and IP representatives
• Study will enable an overall project proposal in 2QFY03
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Current Forward Plan

• Sept. 2002 Ops LAN & RS LAN SSR connected to form Phase 0 
of ISL

• Oct. 2002 Baseline Ops Concept

• Nov. 2002 Baseline Functional Requirements Document

• Jan. 2003 Baseline High-Level Architecture & Implementation 
Phasing Plan

• Feb. 2003 Baseline Network Management Plan

• Apr. 2003 Boeing submits proposal for overall project 
implementation


